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• Last PAC contract awarded: 7-JAN-10
Compan Conso ti m ICA FCC MECO

• Last PAC contract awarded: 7-JAN-10
Compan Conso ti m ICA FCC MECO

PAC-4PAC-4PAC-2PAC-2

• Company: Consortium ICA-FCC-MECO
• Amount  awarded: $ 267,798,795.99
• Order to proceed:  22-JAN-10
• Work startup date:  27-APR-10
• Estimated completion date: 31-Oct-13 

• Company: Consortium ICA-FCC-MECO
• Amount  awarded: $ 267,798,795.99
• Order to proceed:  22-JAN-10
• Work startup date:  27-APR-10
• Estimated completion date: 31-Oct-13 

32 M m3 excavated of 49 M m332 M m3 excavated of 49 M m3

Actual 56%
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Contract scope: 7 4 Mm3 cleaning 146 hectaresContract scope: 7.4 Mm3, cleaning 146 hectares 
of UXO and relocation of a  3.6 km stretch of 
Borinquen road

Awarded:  July 17, 2007

Company: Constructora Urbana S.A.7.3 M m3 excavated7.3 M m3 excavated
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Actual 100%

p y

Amount  awarded: B/.41,094,000.00

Amount paid: B/. 38,420,807.54

End of contract: 25-Feb-2010
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100%Actual

Excavation

• Contract scope :
– 7.5 M m3 of excavation
– relocation of a 1.3 Km. stretch of Borinquen 

road
– diversion of a 3.5 Km. stretch of Cocoli river.

• Contract scope :
– 7.5 M m3 of excavation
– relocation of a 1.3 Km. stretch of Borinquen 

road
– diversion of a 3.5 Km. stretch of Cocoli river.

• Awarded: 27 November  2007
• Amount : $ 25,489,200.30 
• Company: Cilsa-Minera María
• Amount paid:  $ 26,215,106.66
• End of contract: 30 November  2010
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• Amount : $ 25,489,200.30 
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• Amount paid:  $ 26,215,106.66
• End of contract: 30 November  2010
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• Contract scope :
– 8.2 M m3 of excavation
– Clearing of 190 has in T6 area

• Awarded: 16 December  2008
• Amount : $ 36 659 852 28

• Contract scope :
– 8.2 M m3 of excavation
– Clearing of 190 has in T6 area

• Awarded: 16 December  2008
• Amount : $ 36 659 852 28Actual 100%

8.2 M m3 excavated8.2 M m3 excavated
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• Amount : $ 36, 659,852.28  
• Company: Constructora MECO, S.A.
• End of contract: 3 August 2011

• Amount : $ 36, 659,852.28  
• Company: Constructora MECO, S.A.
• End of contract: 3 August 2011
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• Awarded: 7-JAN-10• Awarded: 7-JAN-10

8 9 M m3 excavated / 26 M m3

• Company: Consortium ICA-FCC-MECO
- ICA: Ingenieros Civiles Asociados
- FCC: Fomento de Construcciones y Contratas
- MECO: Constructora Meco S.A.

• Amount  awarded: $ 267,798,795.99

• Company: Consortium ICA-FCC-MECO
- ICA: Ingenieros Civiles Asociados
- FCC: Fomento de Construcciones y Contratas
- MECO: Constructora Meco S.A.

• Amount  awarded: $ 267,798,795.99
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Actual 42%
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• Order to proceed:  22-JAN-10
• Work startup date:  27-APR-10
• Estimated completion date: 31-Oct-13 
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6 4 M m3 dredged6 4 M m3 dredged6.4 M m3 dredged6.4 M m3 dredged
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Actual 72%

Awarded: 1 April 2008
Company: Dredging International
Awarded: 1 April 2008
Company: Dredging InternationalCompany: Dredging International 
Amount: $177,500,676.78
Volume to be dredged: 8.7 M m3

End of Contract:  31 August 2012

Company: Dredging International 
Amount: $177,500,676.78
Volume to be dredged: 8.7 M m3

End of Contract:  31 August 2012
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12.3 M m3 dredged / 28 M m312.3 M m3 dredged / 28 M m3
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Type of Dredge Cutter‐suction Power of dredging equipmentType of Dredge Cutter suction

General Features

Approximate total length 115.8 m

Length of pontoon ("moulded") 92.4 m

Width of pontoon ("moulded") 18.6 m

Power of dredging equipment

Cutter 1350 kW

Submerged pipe 1350 kW

Conveyor pumps 2 x 3626 kW

Turning winch 2 x 230 kW

Boom, lateral height 5 m

Draft (max) 3.4 m

Minimum approximate dredging depth 5.5 m

Ladder winch 420 kW

Total installed power (engines) 12,096 kW

Main engines – Conveyor pumps 2 x 3700 kW

Main generator engines 3 x 1383 kW

Emergency generator engine 1 x 547 kW



•Widening: from 198 m to 
225 m (navigational channel)
•Widening: from 198 m to 
225 m (navigational channel)

13.3 M m3 dredged13.3 M m3 dredged13.3 M m dredged13.3 M m dredged

Contract scope: 17.66 M m3

New Post-Panamax 
turning area

New Post-Panamax 
turning area

Awarded: 25 September 2009

Company: Jan de Nul n.v.

Amount  awarded: $ 109,356,447

End of contract: 24 April 2013

Width: 225m (740 ) ▶

End of contract: 24 April 2013

•Channel width to 218 m (North 
Access Channel)
•Channel width to 218 m (North 
Access Channel)
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Currently 3 dredges y g
working in the area



Pacific Area

Volume excavated and dredged:
16.6 M m3 / 40 M m3 (42%) 

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

Actual 12.2%

• Contract scope: Locks Design and Construction

• Awarded: 15 July 2009

• Order to proceed:  25 August 2009

• Base amount + options: $ 3,158,600,059

• Awarded to: Grupo Unidos por el Canal S.A.

- Sacyr Vallehermoso – Impregilo – Jan De Nul - CUSAy p g

• Completion date: 21 October 2014

Atlantic Area Atlantic Area
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Th C t tThe Contract
Pacific Ocean
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Process Employer Contractor

Develop Project Charter X X

Develop Project Management Plan X X

Direct and Manage Project Execution 
l bl• Deliverables X X

• Work Performance Information X X

• Project Management Plan Updates X X

Monitor and Control Project Work
• Change Requests N/A N/A

• Project Document Updates X X

Close Project or Phase P P







Process Employer Contractor

Define Scope
• Project Scope Statement X X

• Project Documents Updates X X

Create WBS
• WBS/WBS Dictionary X X

• Scope baseline X X

• Project Document Updates X X

Control Scope
• Work Performance Measurements X X

• Organizational Process Assets Updates X Xg p

• Change Requests N/A N/A



Graphical Representations for Quick Understanding 
of Concrete Placement Progress











Process Employer Contractor

Define Activities
• Activity list/Activity Attributes/Milestone List X X

Estimate Activity Durationss a e c y u a o s
• Activity duration estimates X X

• Project Document Updates X X

Develop Schedule
• Project Schedule/ Schedule baseline/schedule data X X

• Project Document Updates X X

Control Schedule
• Work Performance Measurements X X

• Change Requests X XChange Requests X X

• Project Document Updates X X





Dewatering issues, blasting in 
CU#1, access issues to the LH2 area 
for the installation of the ROTEC 
equipment and work in a confinedequipment, and work in a confined 
area has prevented any further 
progress in placing concrete

RFC Concrete Placed



.
0

Concrete Placed



Process Employer Contractor

Plan Quality
• Quality Management Plan X XQua ty a age e t a

• Quality Metrics

• Quality Checklists X X

• Process Improvement Plan X X

• Project Document Updates X X• Project Document Updates X X

Perform Quality Assurance
• Organizational Process Assets Updates X X

• Change Requests N/A N/A

Perform Quality Control
• Quality Control Measurements X X













Process Employer Contractor

Estimate Costs
• Activity Cost Estimates X X

• Basis of Estimates X X

Determine Budget
•Cost performance baseline X X

•Project Funding Requirements X X

Control Costs
• Work Performance Measurements

• Budget Forecasts

• Organizational Process Assets Updates

• Change Requests







Infrastructure for the delivery of 
basalt at the Cartagena Northbasalt at the Cartagena North 
tie‐up station in Culebra Cut

Infrastructure for theInfrastructure for the 
receipt of basalt on the 
bank of Gatun Lake  as 

part of the Locks Projectpart of the Locks Project 
on the Atlantic side







Testing 4 prototype cylinders
in 2 tanks

Testing the operation of 2 new 
caissons in Gatun Spillway

2 newly manufactured vertical 
rolling gates

caissons in Gatun Spillway.

1 prototype cylinder brought 
to failure.
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Actual 4%
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